COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2020

ESTI MATE SUMVARY 13: 06: 23
CONTI D C22557 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22557- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TIME ALLON 11/9/2020 FI XED COMPLETI ON DAl
SH 34 NORTH OF GRANBY RURAL RESURFACI NG PERCENT TIME:  89.51 ORI G TIME ALLOW 10/ 8/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0341- 101
SH 34 NORTH OF GRANBY RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 10/ 23/ 2020 DATE TI ME STARTED 06/01/2020
556 Struthers Avenue DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/11/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 105, 331. 96 PARTI Cl PATI NG $ 35, 640. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 7,604, 366. 80 NON- PARTI Cl PATI NG 6, 164, 868. 73 1,271, 610. 79
PERCENT COMPLETE: 76. 50% TOTAL EARNI NGS 6, 200, 508. 73 1,271, 610.79
FUNDS AVAI LABLE: $ 1,904, 823.23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 200, 508. 73 1,271, 610. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 114, 065. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 086, 443. 23 1,271, 610. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 086, 443. 23 1,271, 610. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,271, 610. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22557-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0004 13: 06: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 037. 000 8, 037. 000
Sy 0. 000 0. 00
23. 80000 8, 037. 000 191, 280. 60
0010 202-00250 *Renoval of Pavenent Marking 120, 754. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 538. 000 3, 538. 000
LF 0. 000 0. 00
2. 65000 3, 538. 000 9,375.70
0020 202-01300 *Renpval of End Anchorage 22.000 22.000
EACH 0. 000 0. 00
220. 00000 22.000 4,840.00
0025 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0030 203-01580 *Truck 40. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
78. 80000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
314. 00000 0. 000 0. 00
0045 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00

17. 50000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22557-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO. 0004 13: 06: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78.80000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
213. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
80. 40000 0. 000 0.00
0080 210-04010  Adjust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0085 240- 00000 *Wldlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0090 304-08002  Aggregate Base Course (Shoul der Material) 1, 504. 000 0. 000
cY 0. 000 0. 00
90. 30000 0. 000 0. 00
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 1, 540. 000 0. 000
SY 0. 000 0. 00
31. 40000 0. 000 0.00
0100 403-34701 Hot Mx Asphalt (G ading SX) (75) 35, 472. 000 16, 958. 250
TON 12, 553. 160 827, 253. 24
65. 90000 29, 511. 410 1, 944, 801. 92
0105 403-36701 Hot M x Asphalt (G ading ST)(75) 20, 509. 690 20, 509. 690
TON 0. 000 0. 00
70. 30000 20, 509. 690 1,441,831.21
0110 411-03352  Asphalt Cenment Perfornmance Grade (PG 58-28) 1, 293. 550 1, 293. 550
TON 0. 000 0. 00

405. 00000 1, 293. 550 523, 887. 75



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22557-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO. 0004 13: 06: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 1, 937. 000 941. 860
TON 688. 830 334, 082.55
485. 00000 1, 630. 690 790, 884. 65
0120 411-10255 Emul si fied Asphalt (Slow Setting) 77, 645. 000 15, 127. 000
GAL 4,366. 000 8,732.00
2.00000 19, 493. 000 38, 986. 00
0125 518-03000 *Sawi ng and Seal i ng Bridge Joint 158. 000 0. 000
LF 158. 000 3, 555. 00
22.50000 158. 000 3, 555. 00
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 252. 000 3, 252. 000
LF 0. 000 0. 00
38. 60000 3, 252. 000 125, 527. 20
0135 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
2, 880. 00000 4. 000 11, 520. 00
0140 606-01380 *Transi tion Type 3H 4.000 4. 000
EACH 0. 000 0. 00
1, 530. 00000 4.000 6,120. 00
0145 606-01385 *Transi tion Type 3J 2.000 2.000
EACH 0. 000 0. 00
2,955. 00000 2.000 5,910. 00
0150 606-01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
2, 365. 00000 1. 000 2,365.00
0155 606-02005 *End Anchorage (Fl ared) 21.000 21.000
EACH 0. 000 0. 00
4,325. 00000 21.000 90, 825. 00
0160 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0165 612-00003  *Delineator (Type IIl) 14. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22557-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO. 0004 13: 06: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-80391 *Rumble Strip (G i nding)(Asphalt) 156, 000. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0175 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
582, 780. 00000 1. 000 582, 780. 00
0180 626-01113  *Public Information Managenent (Tier I11) 225. 000 91. 000
DAY 20. 000 1, 264. 00
63. 20000 111. 000 7,015. 20
0185 627-00008 *Modi fi ed Epoxy Pavement Marking 1,422.000 0. 000
GAL 0. 000 0. 00
92. 00000 0. 000 0. 00
0190 627-00013 *Paverent Marking Paint (H gh Build) 2, 749. 000 2, 144. 000
GAL 605. 000 16, 940. 00
28. 00000 2,749. 000 76,972. 00
0195 627-30411 *Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0200 630-00000  *Flagging 5,511. 500 4,252. 500
HOUR 1, 259. 000 39, 029. 00
31. 00000 5,511. 500 170, 856. 50
0201 630-00001 Pilot Car Operation CMO #3 398. 500 322. 500
HOUR 76. 000 4,788. 00
63. 00000 398. 500 25, 105. 50
0205 630-00007 *Traffic Control Inspection 50. 000 38. 000
DAY 8. 000 2,360. 00
295. 00000 46. 000 13, 570. 00
0210 630-00012 *Traffic Control Management 108. 000 43. 000
DAY 17. 000 16, 745. 00
985. 00000 60. 000 59, 100. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22557-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO. 0004 13: 06: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0225 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 8. 800 352. 00
40. 00000 19. 800 792.00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 64. 000 30. 500
EACH 24. 400 1, 464. 00
60. 00000 54.900 3,294.00
0235 630-80343  *Construction Traffic Sign (Panel Size C 48. 000 10. 000
EACH 9. 800 784.00
80. 00000 19. 800 1, 584. 00
0240 630-80344  *Construction Traffic Sign (Special) 97. 000 24.500
SF 19. 600 686. 00
35. 00000 44.100 1, 543. 50
0245 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 12, 000. 00
7, 500. 00000 3. 600 27,000. 00
0250 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 400 1, 000. 00
2,500. 00000 0. 900 2, 250. 00
0255 630-80360  *Drum Channel i zi ng Devi ce 500. 000 11.500
EACH 9. 200 184. 00
20. 00000 20. 700 414.00
0260 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 6. 500
EACH 5. 200 312. 00
60. 00000 11. 700 702. 00
0265 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200
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*Mobi | e Pavenent
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F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent
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Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 10/ 23/ 2020
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CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22557-BID ESTI MATE RUN 10/ 23/ 2020
PRQIECT STR0341- 101 ESTI MATE NO 0004 13: 06: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0330 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,053,251.96$ 1,271,610.79$% 6, 164, 868. 73
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00002 *Field Office (Cass 2) 1. 000 0. 750
EACH 0. 000 0. 00
20, 200. 00000 0. 750 15, 150. 00
0340 620-00012 *Field Laboratory (C ass 2) 1.000 0. 750
EACH 0. 000 0. 00
18, 200. 00000 0. 750 13, 650. 00
0345 620- 00020 *Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400 CURRENT AMT $ 52,080.00 $ 0.00% 35, 640. 00

PROJECT TOTAL CURRENT AMI $ 8,105,331.96% 1,271, 610.79%$ 6, 200, 508. 73



